

E-BASS25 Project Meeting (Experts & Consultants)

HEFCE Offices, Centrepoint, London – Tuesday 28th August 2012
09.30am - 12.30pm

AGENDA

1. Welcomes, apologies – DT
2. Recap: EBASS25: aims, objectives and timescales – DT
3. Recap: Project management arrangements – DT
4. Overlap and synergies with other projects – DT, All
5. Work package requirements, roles of experts etc. DT, ALL
 - a. Run-through of work packages with discussion on timescales, practicalities etc. – ALL
 - *WP7 activity 'set up web-based framework' timing in relation to end of other WP timescales*
 - b. Role of Sero Consulting
 - *Input on KB+ into WP6*
 - *WP6 requires discussions with LMS providers, overlap with other programme projects*
 - c. Agree actions - ALL
6. A.O.B.
7. Dates of future meetings