

**E-BASS25 Project Team & Board
Meeting Agenda**
Monday 25th February 2013

E-BASS25 Project Team & Board Meeting No. IV

2.15pm, Small Boardroom, Founder's Building - Royal Holloway, University of London

- 1. Welcome & Apologies – JT**
- 2. Introduction – JT**
 - Overview of project and introduction
- 3. Project Manager's Progress Report - DT**

Report to include:

 - General Progress, including feedback from JISC Programme Manager
- 4. Report on Work Packages**
 - WP1 (Landscape & Context Review) **DT**
 - WPs 3 and 4 (Business Requirements Specification & Business Model Specification) **BT/CA**
 - WP5 (Procurement Guidelines) **AW**
 - WP6 System Integration Guidelines **DT**
 - WP7 Dissemination Activities **KC**
- 5. Budget – JT/DT**

Report on project budget.
- 6. Project Risk Register – JT/DT, All**

Discussion and review of project risk register
- 7. Project Exit Strategy – JT/DT, All**

Discussion and review of project exit strategy
- 8. Summary of actions and AOB – DT**